
ID Task Name Duration Start Finish Predecessors Resource Names

1 PITA JUNGLE ROOSEVELT PROJECT 60 days? Mon 6/13/11 Fri 9/2/11

2 Verify building dimensions 1 day Mon 6/13/11 Mon 6/13/11 State Home Construction

3 Call BlueStake 1 day Mon 6/13/11 Mon 6/13/11 State Home Construction

4 Demo 3 days Mon 6/13/11 Wed 6/15/11

5 Layout for plumbing cuts 1 day Mon 6/13/11 Mon 6/13/11 Plumbing Contractor

6 Have Dumpster and port-o-john delivered 1 day Mon 6/13/11 Mon 6/13/11 State Home Construction

7 Saw cut and demo slab 3 days Mon 6/13/11 Wed 6/15/11 Concrete demo contractor

8 Underground Plumbing 7 days Thu 6/16/11 Fri 6/24/11

9 Dig for underground plumbing 2 days Thu 6/16/11 Fri 6/17/11 7 Plumbing Contractor

10 Underground plumbing 4 days Mon 6/20/11 Thu 6/23/11 9 Plumbing Contractor

11 UNDERGROUND PLUMBING 

INSPECTION

1 day Fri 6/24/11 Fri 6/24/11 10 Phoenix Building Inspector

12 Underground Electric 8 days Wed 6/15/11 Fri 6/24/11

13 Saw cut slab for underground electric 1 day Wed 6/15/11 Wed 6/15/11 7FS-1 day Electrical Contractor

14 Dig for underground electric 1 day Thu 6/16/11 Thu 6/16/11 13 Electrical Contractor

15 Underground electric 1 day Thu 6/23/11 Thu 6/23/11 11FS-2 days Electrical Contractor

16 UNDER SLAB ELECTRIC INSPECTION 1 day Fri 6/24/11 Fri 6/24/11 15 Phoenix Building Inspector

17 Concrete 3 days Mon 6/27/11 Wed 6/29/11

18 Plumber Backfill Dirt 1 day Mon 6/27/11 Mon 6/27/11 11 Plumbing Contractor

19 Electrician Backfill Dirt 1 day Mon 6/27/11 Mon 6/27/11 16 Electrical Contractor

20 Compact dirt 1 day Mon 6/27/11 Mon 6/27/11 11 Concrete Contractor

21 Hammer set rebar 1 day Tue 6/28/11 Tue 6/28/11 19 Concrete Contractor

22 Termite pre-treat 1 day Tue 6/28/11 Tue 6/28/11 20 Pest control company

23 Pour concrete 1 day Tue 6/28/11 Tue 6/28/11 22SS Concrete Contractor

24 Green Cut Concrete 1 day Wed 6/29/11 Wed 6/29/11 23 Concrete demo contractor

25 Framing 19 days Mon 6/13/11 Thu 7/7/11

26 Make Penetrations for skylights 1 day Mon 6/13/11 Mon 6/13/11

27 Layout framing 1 day Wed 6/29/11 Wed 6/29/11 23 Framing & Drywall Contractor

28 Install bathroom counter supports 1 day Thu 6/30/11 Thu 6/30/11 27 CORPORATE

29 Framing 6 days Thu 6/30/11 Thu 7/7/11 27 Framing & Drywall Contractor

30 Have CORPORATE MARK BLOCKING 
LOCATIONS IN BATHROOM

1 day Wed 7/6/11 Wed 7/6/11 29FS-2 days CORPORATE

31 Bathroom Blocking 1 day Thu 7/7/11 Thu 7/7/11 29FS-1 day Framing & Drywall Contractor

32 Install Pizzza Oven 1 day Wed 7/6/11 Wed 7/6/11 29FS-2 days CORPORATE

33 ROUGH FRAMING INSPECTION 1 day Thu 7/7/11 Thu 7/7/11 32 Phoenix Building Inspector

34 Structural Steel Inside 2 days Wed 6/29/11 Thu 6/30/11

35 Install structural steel supports inside 1 day Wed 6/29/11 Wed 6/29/11 23 CORPORATE

36 Install structural steel at new masonry wall 1 day Thu 6/30/11 Thu 6/30/11 35 CORPORATE

37 Special inspection report from structural 
engineer

0 days Thu 6/30/11 Thu 6/30/11 36 CORPORATE

38 Install Rental Fence 1 day? Mon 6/13/11 Mon 6/13/11

39 Fence 1 day? Mon 6/13/11 Mon 6/13/11 American Fence

40 EIFS 1 day? Fri 7/1/11 Fri 7/1/11 37

41 EIFS 1 day? Fri 7/1/11 Fri 7/1/11

42 Masonry 1 day? Mon 7/4/11 Mon 7/4/11 41

43 Masonry 1 day? Mon 7/4/11 Mon 7/4/11 Masonry Contractor

44 Storefront 3 days? Tue 7/5/11 Thu 7/7/11 43

45 Storefront 1 day? Tue 7/5/11 Tue 7/5/11

46 STRUCTURAL INSPECTION 1 day Wed 7/6/11 Wed 7/6/11 45 Phoenix Building Inspector

47 Masonry 1 day Thu 7/7/11 Thu 7/7/11 46 CORPORATE

48 Plumbing and Gas 6 days Wed 7/6/11 Wed 7/13/11

49 Get Ansul valve delivered 1 day Wed 7/6/11 Wed 7/6/11 29FS-2 days Ansul system contractor

50 Gas lines over to suite 2 days Wed 7/6/11 Thu 7/7/11 29FS-2 days CORPORATE

51 Top out 5 days Wed 7/6/11 Tue 7/12/11 29FS-2 days Plumbing Contractor

52 ROUGH PLUMBIN - TOP OUT 
INSPECTION

1 day Wed 7/13/11 Wed 7/13/11 51 Phoenix Building Inspector

53 Gas Lines 2 days Fri 7/8/11 Mon 7/11/11 29 Plumbing Contractor

54 GAS PIPING INSPECTION 1 day Tue 7/12/11 Tue 7/12/11 53 Phoenix Building Inspector

55 Low voltage wiring 1 day Fri 7/8/11 Fri 7/8/11

56 Security system 1 day Fri 7/8/11 Fri 7/8/11 29 CORPORATE

57 Sound system 1 day Fri 7/8/11 Fri 7/8/11 29 CORPORATE

58 Fire Alarm system pre-wire 1 day Fri 7/8/11 Fri 7/8/11 29 Fire Alarm Contractor

59 Mechanical 11 days Wed 6/29/11 Wed 7/13/11 Mechanical Contractor

60 Hang Ductwork 5 days Wed 6/29/11 Tue 7/5/11 23 Mechanical Contractor

61 Mechanicsl contractor lay out curbs 1 day Wed 6/29/11 Wed 6/29/11 23 Mechanical Contractor

62 Mechanical Unit Penetrations and curbs - 
ADD PLYWOOD ON CURBS AND MAKE 
WATER TIGHT

2 days Thu 6/30/11 Fri 7/1/11 61 Mechanical Contractor

63 Mechanical Unit Drops 2 days Mon 7/4/11 Tue 7/5/11 62 Mechanical Contractor

64 Thermostat and remote sensor wire 1 day Thu 7/7/11 Thu 7/7/11 29FS-1 day Mechanical Contractor

65 HVAC DUCT INSPECTION 1 day Fri 7/8/11 Fri 7/8/11 63,60,62,64 Mechanical Contractor

66 Insulate Ducts 2 days Mon 7/11/11 Tue 7/12/11 65 Mechanical Contractor

67 HVAC DUCT INSPECTION 1 day Wed 7/13/11 Wed 7/13/11 66 Phoenix Building Inspector

68 Install Duct Detectors 1 day Wed 7/13/11 Wed 7/13/11 66 Mechanical Contractor

69 Electrical 12 days Thu 6/30/11 Fri 7/15/11

70 Rough Electric 8 days Thu 6/30/11 Mon 7/11/11 29SS Electrical Contractor

71 Connect duct detectors 1 day Wed 7/13/11 Wed 7/13/11 68SS Electrical Contractor

72 ROUGH ELECTRICAL INSPECTION 1 day Thu 7/14/11 Thu 7/14/11 70,71 Phoenix Building Inspector

73 Finish Panelboards 2 days Tue 7/12/11 Wed 7/13/11 70 Electrical Contractor

74 PANELBOARD CLEARANCE 1 day Thu 7/14/11 Thu 7/14/11 73 Phoenix Building Inspector

75 GET ELECTRIC 1 day Fri 7/15/11 Fri 7/15/11 74 Electric Company,CORPORATE

76 Hang track lighting unistrut 2 days Wed 7/6/11 Thu 7/7/11 60 Electrical Contractor

77 Health Inspection 1 day Wed 7/13/11 Wed 7/13/11

78 Health Inspection 1 day Wed 7/13/11 Wed 7/13/11 81FS-3 days Health Department

79 Insulation 2 days Thu 7/14/11 Fri 7/15/11

80 Insulation 1 day Thu 7/14/11 Thu 7/14/11 33,52,54,65,67 Insulation Contractor

81 INSULATION INSPECTION 1 day Fri 7/15/11 Fri 7/15/11 80 Phoenix Building Inspector

82 Rough Mechanical 1 day Thu 7/14/11 Thu 7/14/11

83 ROUGH MECHANICAL INSPECTION 1 day Thu 7/14/11 Thu 7/14/11 68 Phoenix Building Inspector

84 Fire Sprinkler System 2 days Thu 7/7/11 Fri 7/8/11

85 Sprinkler Install 1 day Thu 7/7/11 Thu 7/7/11 29FS-1 day Fire Sprinkler Contractor

86 ROUGH SPRINKLER INSPECTION 1 day Fri 7/8/11 Fri 7/8/11 85 Fire Marshall

87 Drywall 10 days Mon 7/18/11 Fri 7/29/11

88 Hang Drywall 5 days Mon 7/18/11 Fri 7/22/11 81 Framing & Drywall Contractor

89 DRYWALL SCREW INSPECTION 1 day Mon 7/25/11 Mon 7/25/11 88 Phoenix Building Inspector

90 Tape and finish drywall 4 days Tue 7/26/11 Fri 7/29/11 89 Framing & Drywall Contractor

91 Millwork 1 day Mon 8/1/11 Mon 8/1/11

92 Install baseboards in dining area 1 day Mon 8/1/11 Mon 8/1/11 90 CORPORATE

93 Finishes 12 days Thu 7/21/11 Fri 8/5/11

94 FRP 2 days Tue 8/2/11 Wed 8/3/11 91 Acoustical Ceiling Contractor

95 Paint 3 days Fri 7/29/11 Tue 8/2/11 90FS-1 day Painting Contactor

96 Faux Finish 3 days Wed 8/3/11 Fri 8/5/11 95 CORPORATE

97 Faux Brick 3 days Thu 7/21/11 Mon 7/25/11 88FS-2 days Floor Coverings Contractor

98 Counters 1 day Tue 8/2/11 Tue 8/2/11

99 Install counters 1 day Tue 8/2/11 Tue 8/2/11 95FS-1 day CORPORATE

100 Hoods 9 days Mon 8/1/11 Thu 8/11/11

101 Install Hoods 1 day Mon 8/1/11 Mon 8/1/11 90 Mechanical Contractor

102 Install grease duct and MAU drops 2 days Tue 8/2/11 Wed 8/3/11 101 Mechanical Contractor

103 KITCHEN EXHAUST INSPECTION 1 day Thu 8/4/11 Thu 8/4/11 102 Phoenix Building Inspector

104 Install fire wrap 1st layer 1 day Fri 8/5/11 Fri 8/5/11 103 Mechanical Contractor

105 FIRE WRAP LAYER 1 INSPECTION 1 day Mon 8/8/11 Mon 8/8/11 104 Phoenix Building Inspector

106 Install fire wrap 2nd layer 1 day Tue 8/9/11 Tue 8/9/11 105 Mechanical Contractor

107 FIRE WRAP LAYER 2 INSPECTION 1 day Wed 8/10/11 Wed 8/10/11 106 Phoenix Building Inspector

108 Install hood skirts 1 day Thu 8/11/11 Thu 8/11/11 107 Mechanical Contractor

109 Install hood backsplashes 1 day Thu 8/11/11 Thu 8/11/11 107 Mechanical Contractor

110 Mechanical Equipment Start-up 2 days Mon 8/8/11 Tue 8/9/11 102,113 Mechanical Contractor

111 Test and balance 3 days Tue 8/9/11 Thu 8/11/11 113FS+1 day Mechanical Contractor

112 Acoustical Ceiling 5 days Thu 8/4/11 Wed 8/10/11

113 Hang grid 2 days Thu 8/4/11 Fri 8/5/11 102 CORPORATE

114 ABOVE CEILING STRUCTURAL 
INSPECTION

1 day Mon 8/8/11 Mon 8/8/11 113 Phoenix Building Inspector

115 Install grid lights 1 day Mon 8/8/11 Mon 8/8/11 113 Electrical Contractor

116 Wire all above ceiling 1 day Mon 8/8/11 Mon 8/8/11 113 Electrical Contractor

117 ABOVE CEILING ELECTRICAL 
INSPECTION

1 day Tue 8/9/11 Tue 8/9/11 115 Phoenix Building Inspector

118 Install dampers and grid diffusers 1 day Mon 8/8/11 Mon 8/8/11 113 Mechanical Contractor

119 ABOVE CEILING MECHANICAL 
INSPECTION

1 day Tue 8/9/11 Tue 8/9/11 117SSPhoenix Building Inspector

120 Fire sprinkler system 1 day Mon 8/8/11 Mon 8/8/11 113 Fire Sprinkler Contractor

121 GRID FIRE SPRINKLER SYSTEM 

INSPECTION

1 day Tue 8/9/11 Tue 8/9/11 120 Phoenix Building Inspector

122 Hang Acoustical Ceiling 1 day Wed 8/10/11 Wed 8/10/11 114,117,119,121CORPORATE

123 Trim 10 days Mon 8/8/11 Fri 8/19/11

124 Install receptacles and lighting trim pieces 2 days Mon 8/8/11 Tue 8/9/11 96 Electrical Contractor

125 Install Emergency lighting 2 days Mon 8/8/11 Tue 8/9/11 96 Electrical Contractor

126 Install angle stops, escushions, backflow 3 days Tue 8/16/11 Thu 8/18/11 138FS-2 days Plumbing Contractor

127 EMERGENCY SYSTEMS INSPECTION 1 day Fri 8/19/11 Fri 8/19/11 126 Phoenix Building Inspector

128 Flooring 5 days Thu 8/11/11 Wed 8/17/11

129 Kitchen, bar, and bath tile and base 4 days Thu 8/11/11 Tue 8/16/11 122 Flooring Contractor

130 Dining room floor and base 5 days Thu 8/11/11 Wed 8/17/11 122 Flooring Contractor

131 Install partitions and accessories 1 day Wed 8/17/11 Wed 8/17/11

132 Install partitions and accessories 1 day Wed 8/17/11 Wed 8/17/11 129 CORPORATE

133 Low Voltage 1 day Fri 6/3/11 Fri 6/3/11

134 Finish security system 1 day Thu 8/18/11 Thu 8/18/11 130 Security Alarm Contractor

135 Finish sound system 1 day Thu 8/18/11 Thu 8/18/11 130 Sound system contractor

136 Kitchen Equipment 7 days Tue 8/16/11 Thu 8/25/11

137 Install Coffe Equipment 1 day Thu 8/18/11 Thu 8/18/11 130 Coffee Roasters

138 Install cookline 1 day Wed 8/17/11 Wed 8/17/11 129 Kitchen Equipment Vendor

139 Connect gas 1 day Wed 8/17/11 Wed 8/17/11 129 Plumbing Contractor

140 Install Ansul System 2 days Thu 8/18/11 Fri 8/19/11 138 Ansul system contractor

141 GAS PIPING INSPECTION 1 day Thu 8/18/11 Thu 8/18/11 139 Phoenix Building Inspector

142 Install kitchen equipment 5 days Wed 8/17/11 Tue 8/23/11 129 Kitchen Equipment Vendor

143 Install walk-in cooler/freezer 1 day Wed 8/17/11 Wed 8/17/11 129 Walk-in Cooler/Freezer contractor

144 Plumbing trim 2 days Wed 8/17/11 Thu 8/18/11 142SS Plumbing Contractor

145 Electrical final connections 2 days Wed 8/17/11 Thu 8/18/11 142SS Electrical Contractor

146 ROOFTOP ELECTRICAL INSPECTION 1 day Mon 8/22/11 Mon 8/22/11 142FS-2 days Phoenix Building Inspector

147 ROOFTOP MECHANICAL (KITCHEN 
EXHAUST) INSPECTION

1 day Mon 8/22/11 Mon 8/22/11 142FS-2 days Phoenix Building Inspector

148 ROOFTOP PLUMBING INSPECTION 1 day Mon 8/22/11 Mon 8/22/11 142FS-2 days Phoenix Building Inspector

149 Obtain test and balance and smoke 
capture test reports

0 days Tue 8/16/11 Tue 8/16/11 111FS+3 daysMechanical Contractor

150 Tie in fire alarm and install sprinkler 
escushions

1 day Mon 8/22/11 Mon 8/22/11 140 Fire Alarm Contractor

151 FIRE ALARM FINAL INSPECTION 1 day Tue 8/23/11 Tue 8/23/11 150 Fire Marshall

152 AUTOMATIC HOOD SYSTEMS (ANSUL 
SYSTEM) INSPECTION

1 day Tue 8/23/11 Tue 8/23/11 150 Fire Marshall

153 FIRE SPRINKLER FINAL INSPECTION 1 day Tue 8/23/11 Tue 8/23/11 150 Fire Marshall

154 FINAL FIRE INSPECTION 1 day Tue 8/23/11 Tue 8/23/11 150 Fire Marshall

155 FINAL MECHANICAL INSPECTION 1 day Wed 8/24/11 Wed 8/24/11 151,152,153,154 Phoenix Building Inspector

156 FINAL PLUMBING INSPECTION 1 day Wed 8/24/11 Wed 8/24/11 151,152,153,154 Phoenix Building Inspector

157 FINAL ELECTRICAL INSPECTION 1 day Wed 8/24/11 Wed 8/24/11 151,152,153,154 Phoenix Building Inspector

158 FINAL STRUCTURAL INSPECTION 1 day Wed 8/24/11 Wed 8/24/11 151,152,153,154 Phoenix Building Inspector

159 FINAL HEALTH INSPECTION 1 day Thu 8/25/11 Thu 8/25/11151,152,153,154,155,156,157,158 Health Department

Verify building dimensions State Home ConstructionNA

Call BlueStake State Home ConstructionNA

Demo 

Layout for plumbing cuts Plumbing ContractorNA

Have Dumpster and port-o-john delivered State Home ConstructionNA

Saw cut and demo slab Concrete demo contractorNA

Underground Plumbing

Dig for underground plumbing Plumbing ContractorNA

Underground plumbing Plumbing ContractorNA

UNDERGROUND PLUMBING INSPECTION

Underground Electric

Saw cut slab for underground electric Electrical ContractorNA

Dig for underground electric Electrical ContractorNA

Underground electric Electrical ContractorNA

UNDER SLAB ELECTRIC INSPECTION

Concrete

Plumber Backfill Dirt Plumbing ContractorNA

Electrician Backfill Dirt Electrical ContractorNA

Compact dirt Concrete ContractorNA

Hammer set rebar Concrete ContractorNA

Termite pre-treat Pest control companyNA

Pour concrete Concrete ContractorNA

Green Cut Concrete Concrete demo contractorNA

Framing

Make Penetrations for skylights NA

Layout framing Framing & Drywall ContractorNA

Install bathroom counter supports CORPORATENA

Framing Framing & Drywall ContractorNA

Have CORPORATE MARK BLOCKING LOCATIONS IN BATHROOM CORPORATENA

Bathroom Blocking Framing & Drywall ContractorNA

Install Pizzza Oven CORPORATENA

ROUGH FRAMING INSPECTION

Structural Steel Inside

Install structural steel supports inside CORPORATENA

Install structural steel at new masonry wall CORPORATENA

Special inspection report from structural engineer

Install Rental Fence

Fence American FenceNA

EIFS

EIFS NA

Masonry

Masonry Masonry ContractorNA

Storefront

Storefront NA

STRUCTURAL INSPECTION

Masonry CORPORATENA

Plumbing and Gas

Get Ansul valve delivered Ansul system contractorNA

Gas lines over to suite CORPORATENA

Top out Plumbing ContractorNA

ROUGH PLUMBIN - TOP OUT INSPECTION

Gas Lines Plumbing ContractorNA

GAS PIPING INSPECTION

Low voltage wiring

Security system CORPORATENA

Sound system CORPORATENA

Fire Alarm system pre-wire Fire Alarm ContractorNA

Mechanical

Hang Ductwork Mechanical ContractorNA

Mechanicsl contractor lay out curbs Mechanical ContractorNA

Mechanical Unit Penetrations and curbs - ADD PLYWOOD ON CURBS AND MAKE WATER TIGHT Mechanical ContractorNA

Mechanical Unit Drops Mechanical ContractorNA

Thermostat and remote sensor wire Mechanical ContractorNA

HVAC DUCT INSPECTION

Insulate Ducts Mechanical ContractorNA

HVAC DUCT INSPECTION

Install Duct Detectors Mechanical ContractorNA

Electrical

Rough Electric Electrical ContractorNA

Connect duct detectors Electrical ContractorNA

ROUGH ELECTRICAL INSPECTION

Finish Panelboards Electrical ContractorNA

PANELBOARD CLEARANCE

GET ELECTRIC

Hang track lighting unistrut Electrical ContractorNA

Health Inspection

Health Inspection Health Department2/27

Insulation

Insulation Insulation ContractorNA

INSULATION INSPECTION

Rough Mechanical 

ROUGH MECHANICAL INSPECTION

Fire Sprinkler System

Sprinkler Install Fire Sprinkler ContractorNA

ROUGH SPRINKLER INSPECTION

Drywall

Hang Drywall Framing & Drywall ContractorNA

DRYWALL SCREW INSPECTION

Tape and finish drywall Framing & Drywall Contractor3/10

Millwork

Install baseboards in dining area CORPORATENA

Finishes

FRP Acoustical Ceiling Contractor3/23

Paint Painting ContactorNA

Faux Finish CORPORATENA

Faux Brick Floor Coverings ContractorNA

Counters

Install counters CORPORATENA

Hoods

Install Hoods Mechanical Contractor3/19

Install grease duct and MAU drops Mechanical ContractorNA

KITCHEN EXHAUST INSPECTION

Install fire wrap 1st layer Mechanical ContractorNA

FIRE WRAP LAYER 1 INSPECTION

Install fire wrap 2nd layer Mechanical ContractorNA

FIRE WRAP LAYER 2 INSPECTION

Install hood skirts Mechanical ContractorNA

Install hood backsplashes Mechanical ContractorNA

Mechanical Equipment Start-up Mechanical ContractorNA

Test and balance Mechanical ContractorNA

Acoustical Ceiling

Hang grid CORPORATENA

ABOVE CEILING STRUCTURAL INSPECTION

Install grid lights Electrical ContractorNA

Wire all above ceiling Electrical ContractorNA

ABOVE CEILING ELECTRICAL INSPECTION

Install dampers and grid diffusers Mechanical ContractorNA

ABOVE CEILING MECHANICAL INSPECTION

Fire sprinkler system Fire Sprinkler ContractorNA

GRID FIRE SPRINKLER SYSTEM INSPECTION

Hang Acoustical Ceiling CORPORATENA

Trim

Install receptacles and lighting trim pieces Electrical ContractorNA

Install Emergency lighting Electrical ContractorNA

Install angle stops, escushions, backflow Plumbing ContractorNA

EMERGENCY SYSTEMS INSPECTION

Flooring

Kitchen, bar, and bath tile and base Flooring ContractorNA

Dining room floor and base Flooring ContractorNA

Install partitions and accessories

Install partitions and accessories CORPORATENA

Finish security system Security Alarm ContractorNA

Finish sound system Sound system contractorNA

Kitchen Equipment

Install Coffe Equipment Coffee Roasters4/6

Install cookline Kitchen Equipment VendorNA

Connect gas Plumbing ContractorNA

Install Ansul System Ansul system contractorNA

GAS PIPING INSPECTION

Install kitchen equipment Kitchen Equipment VendorNA

Install walk-in cooler/freezer Walk-in Cooler/Freezer contractorNA

Plumbing trim Plumbing ContractorNA

Electrical final connections Electrical ContractorNA

ROOFTOP ELECTRICAL INSPECTION

ROOFTOP MECHANICAL (KITCHEN EXHAUST) INSPECTION

ROOFTOP PLUMBING INSPECTION

Obtain test and balance and smoke capture test reports

Tie in fire alarm and install sprinkler escushions Fire Alarm ContractorNA

FIRE ALARM FINAL INSPECTION

AUTOMATIC HOOD SYSTEMS (ANSUL SYSTEM) INSPECTION

FIRE SPRINKLER FINAL INSPECTION

FINAL FIRE INSPECTION

FINAL MECHANICAL INSPECTION

FINAL PLUMBING INSPECTION

FINAL ELECTRICAL INSPECTION

FINAL STRUCTURAL INSPECTION

FINAL HEALTH INSPECTION
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